
KONTRAK NO :

1. 041/PT SKK/JKTO/08/2010-Jalur Tanam, BPRT, & PJLN

2. 042/PT SKK/JKTO/08/2010-SWAB

Vol SPK

Bulldozer

Jalur Tanam Darat Ha 1.900,00               684,19                 40,07              724,26              38,12%

Main Road Darat Meter 9.180,00               2.512,49              -                       2.512,49           27,37%

Collection Road Darat Meter 30.240,00            7.935,11              -                       7.935,11           26,24%

Jalan Contour Meter 90.000,00            130.763,65         3.607,10         134.370,75       149,30%

Teras Contour Meter 1.115.000,00       586.399,08         13.370,27       599.769,35       53,79%

Sewa Buldozer HM -                            8.714,60              8,20                 8.722,80           

Excavator

Jalur Tanam Rawa Ha 100,00                  151,88                 -                       151,88              151,88%

Parit 1 x 1 x 0,75 Meter 61.500,00            37.657,72           1.254,84         38.912,56         63,27%

Parit 2 x 2 x 1,5 Meter 22.360,00            28.562,55           189,15            28.751,70         128,59%

Parit 4 x 4 x 3 Meter 5.520,00               -                           -                       -                        0,00%

Main Road Rawa Meter 1.020,00               840,73                 -                       840,73              82,42%

Collection Road Rawa Meter 3.360,00               1.925,25              183,74            2.108,99           62,77%

Gorong-gorong Unit -                            236,00                 9,00                 245,00              

Jembatan 2 M Unit -                            123,00                 -                       123,00              

Jembatan 4 M Unit -                            14,00                   -                       14,00                

Jembatan 5-10 M Unit -                            2,00                     1,00                 3,00                  

Jembatan > 10 M Unit -                            -                           -                       -                        

Sewa Excavator HM -                            15.964,50           12,00              15.976,50         

%
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PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Jalur Tanam Darat Ha 1.900,00          724,26            38,12% Okt-10 21,99                 21,99            

Nop-10 8,21                   30,20            

Des-10 17,63                 47,83            

Jan-11 54,12                 101,95          

Feb-11 81,10                 183,05          

Mar-11 31,04                 214,09          

Apr-11 39,93                 254,02          

Mei-11 36,89                 290,91          

Jun-11 41,59                 332,50          

Jul-11 48,30                 380,80          

Agust-11 20,25                 401,05          

Sep-11 7,62                   408,67          

Okt-11 8,21                   416,88          

Nop-11 31,37                 448,25          

Des-11 30,40                 478,65          

Jan-12 25,45                 504,10          

Feb-12 35,63                 539,73          

Mar-12 24,28                 564,01          

Apr-12 26,07                 590,08          

Mei-12 30,02                 620,10          

Jun-12 29,64                 649,74          

Jul-12 34,45                 684,19          

Agust-12 40,07                 724,26          

724,26               

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Main Road Darat Meter 9.180,00          2.512,49         27,37% Okt-10 854,26               854,26          

Nop-10 -                        854,26          

Des-10 495,70               1.349,96        

Jan-11 496,72               1.846,68        

Feb-11 349,23               2.195,91        

Mar-11 -                        2.195,91        

Apr-11 -                        2.195,91        

Mei-11 212,47               2.408,38        

Jun-11 -                        2.408,38        

Jul-11 -                        2.408,38        

Agust-11 -                        2.408,38        

Sep-11 -                        2.408,38        

Okt-11 -                        2.408,38        

Nop-11 -                        2.408,38        

Des-11 104,11               2.512,49        

Jan-12 -                        2.512,49        

Feb-12 -                        2.512,49        

Mar-12 -                        2.512,49        

Apr-12 -                        2.512,49        

Mei-12 -                        2.512,49        

Jun-12 -                        2.512,49        

Jul-12 -                        2.512,49        

Agust-12 -                        2.512,49        

2.512,49            

Chart & Detail Per Month
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PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Collection Road Darat Meter 30.240,00        7.935,11         26,24% Okt-10 2.810,05            2.810,05        

Nop-10 555,20               3.365,25        

Des-10 449,05               3.814,30        

Jan-11 2.389,61            6.203,91        

Feb-11 624,02               6.827,93        

Mar-11 233,56               7.061,49        

Apr-11 -                        7.061,49        

Mei-11 598,23               7.659,72        

Jun-11 275,39               7.935,11        

Jul-11 -                        7.935,11        

Agust-11 -                        7.935,11        

Sep-11 -                        7.935,11        

Okt-11 -                        7.935,11        

Nop-11 -                        7.935,11        

Des-11 -                        7.935,11        

Jan-12 -                        7.935,11        

Feb-12 -                        7.935,11        

Mar-12 -                        7.935,11        

Apr-12 -                        7.935,11        

Mei-12 -                        7.935,11        

Jun-12 -                        7.935,11        

Jul-12 -                        7.935,11        

Agust-12 -                        7.935,11        

7.935,11            

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Jalan Contour Meter 90.000,00        134.370,75     149,30% Okt-10 -                        -                    

Nop-10 2.394,40            2.394,40        

Des-10 2.984,38            5.378,78        

Jan-11 5.465,67            10.844,45      

Feb-11 3.663,76            14.508,21      

Mar-11 10.824,64          25.332,85      

Apr-11 9.890,19            35.223,04      

Mei-11 4.729,55            39.952,59      

Jun-11 13.017,44          52.970,03      

Jul-11 7.718,87            60.688,90      

Agust-11 4.243,52            64.932,42      

Sep-11 253,11               65.185,53      

Okt-11 1.708,78            66.894,31      

Nop-11 4.841,80            71.736,11      

Des-11 8.960,79            80.696,90      

Jan-12 5.935,52            86.632,42      

Feb-12 3.652,46            90.284,88      

Mar-12 8.344,82            98.629,70      

Apr-12 4.502,32            103.132,02    

Mei-12 8.411,17            111.543,19    

Jun-12 10.190,52          121.733,71    

Jul-12 9.029,94            130.763,65    

Agust-12 3.607,10            134.370,75    

134.370,75        
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PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Teras Contour Meter 1.115.000,00   599.769,35     53,79% Okt-10 -                        -                    

Nop-10 11.869,35          11.869,35      

Des-10 21.869,91          33.739,26      

Jan-11 21.976,09          55.715,35      

Feb-11 16.571,12          72.286,47      

Mar-11 35.483,49          107.769,96    

Apr-11 55.515,73          163.285,69    

Mei-11 35.765,77          199.051,46    

Jun-11 61.871,86          260.923,32    

Jul-11 39.159,07          300.082,39    

Agust-11 20.258,50          320.340,89    

Sep-11 2.412,92            322.753,81    

Okt-11 8.290,38            331.044,19    

Nop-11 16.142,22          347.186,41    

Des-11 31.690,93          378.877,34    

Jan-12 30.715,12          409.592,46    

Feb-12 21.323,07          430.915,53    

Mar-12 22.029,40          452.944,93    

Apr-12 18.717,44          471.662,37    

Mei-12 35.779,45          507.441,82    

Jun-12 39.436,51          546.878,33    

Jul-12 39.520,75          586.399,08    

Agust-12 13.370,27          599.769,35    

599.769,35        

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Jalur Tanam Rawa Ha 100,00             151,88            151,88% Okt-10 3,87                   3,87              

Nop-10 2,92                   6,79              

Des-10 2,34                   9,13              

Jan-11 31,90                 41,03            

Feb-11 16,71                 57,74            

Mar-11 9,37                   67,11            

Apr-11 14,65                 81,76            

Mei-11 6,07                   87,83            

Jun-11 1,25                   89,08            

Jul-11 6,17                   95,25            

Agust-11 -                        95,25            

Sep-11 -                        95,25            

Okt-11 -                        95,25            

Nop-11 0,66                   95,91            

Des-11 1,58                   97,49            

Jan-12 0,17                   97,66            

Feb-12 4,00                   101,66          

Mar-12 9,64                   111,30          

Apr-12 6,67                   117,97          

Mei-12 8,96                   126,93          

Jun-12 20,36                 147,29          

Jul-12 4,59                   151,88          

Agust-12 -                        151,88          

151,88               

0 

200.000 

400.000 

600.000 

800.000 

1.000.000 

1.200.000 

M
e

te
r 

Teras Contour 

Volume BAPP 

Volume SPK 

0 

20 

40 

60 

80 

100 

120 

140 

160 

H
a

 

Jalur Tanam Rawa 

Volume BAPP 

Volume SPK 

Page 4 of 10



PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Parit 1 x 1 x 0,75 Meter 61.500,00        38.912,56       63,27% Okt-10 346,14               346,14          

Nop-10 431,25               777,39          

Des-10 912,36               1.689,75        

Jan-11 3.741,83            5.431,58        

Feb-11 5.499,35            10.930,93      

Mar-11 3.369,21            14.300,14      

Apr-11 2.502,95            16.803,09      

Mei-11 717,38               17.520,47      

Jun-11 1.214,36            18.734,83      

Jul-11 726,44               19.461,27      

Agust-11 600,58               20.061,85      

Sep-11 -                        20.061,85      

Okt-11 350,80               20.412,65      

Nop-11 288,70               20.701,35      

Des-11 248,33               20.949,68      

Jan-12 139,61               21.089,29      

Feb-12 939,70               22.028,99      

Mar-12 4.833,38            26.862,37      

Apr-12 4.002,06            30.864,43      

Mei-12 3.393,71            34.258,14      

Jun-12 2.363,74            36.621,88      

Jul-12 1.035,84            37.657,72      

Agust-12 1.254,84            38.912,56      

38.912,56          

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Parit 2 x 2 x 1,5 Meter 22.360             28.751,70       128,59% Okt-10 -                        -                    

Nop-10 1.021,98            1.021,98        

Des-10 -                        1.021,98        

Jan-11 4.743,58            5.765,56        

Feb-11 2.699,61            8.465,17        

Mar-11 1.699,61            10.164,78      

Apr-11 1.891,82            12.056,60      

Mei-11 989,60               13.046,20      

Jun-11 827,63               13.873,83      

Jul-11 1.134,73            15.008,56      

Agust-11 -                        15.008,56      

Sep-11 -                        15.008,56      

Okt-11 339,36               15.347,92      

Nop-11 268,50               15.616,42      

Des-11 511,44               16.127,86      

Jan-12 111,59               16.239,45      

Feb-12 1.498,95            17.738,40      

Mar-12 3.325,66            21.064,06      

Apr-12 1.344,58            22.408,64      

Mei-12 3.351,21            25.759,85      

Jun-12 2.686,82            28.446,67      

Jul-12 115,88               28.562,55      

Agust-12 189,15               28.751,70      

28.751,70          
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PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Parit 4 x 4 x 3 Meter 5.520,00          -                     0,00% Okt-10 -                        -                    

Nop-10 -                        -                    

Des-10 -                        -                    

Jan-11 -                        -                    

Feb-11 -                        -                    

Mar-11 -                        -                    

Apr-11 -                        -                    

Mei-11 -                        -                    

Jun-11 -                        -                    

Jul-11 -                        -                    

Agust-11 -                        -                    

Sep-11 -                        -                    

Okt-11 -                        -                    

Nop-11 -                        -                    

Des-11 -                        -                    

Jan-12 -                        -                    

Feb-12 -                        -                    

Mar-12 -                        -                    

Apr-12 -                        -                    

Mei-12 -                        -                    

Jun-12 -                        -                    

Jul-12 -                        -                    

Agust-12 -                        -                    

-                        

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Main Road Rawa Meter 1.020,00          840,73            82,42% Okt-10 464,70               464,70          

Nop-10 -                        464,70          

Des-10 -                        464,70          

Jan-11 -                        464,70          

Feb-11 -                        464,70          

Mar-11 -                        464,70          

Apr-11 -                        464,70          

Mei-11 40,67                 505,37          

Jun-11 -                        505,37          

Jul-11 -                        505,37          

Agust-11 -                        505,37          

Sep-11 -                        505,37          

Okt-11 -                        505,37          

Nop-11 -                        505,37          

Des-11 -                        505,37          

Jan-12 -                        505,37          

Feb-12 -                        505,37          

Mar-12 -                        505,37          

Apr-12 335,36               840,73          

Mei-12 -                        840,73          

Jun-12 -                        840,73          

Jul-12 -                        840,73          

Agust-12 -                        840,73          

840,73               
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PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Collection Road Rawa Meter 3.360,00          1.925,25         62,77% Okt-10 288,23               288,23          

Nop-10 200,64               488,87          

Des-10 -                        488,87          

Jan-11 694,37               1.183,24        

Feb-11 -                        1.183,24        

Mar-11 188,56               1.371,80        

Apr-11 458,28               1.830,08        

Mei-11 95,17                 1.925,25        

Jun-11 -                        1.925,25        

Jul-11 -                        1.925,25        

Agust-11 -                        1.925,25        

Sep-11 -                        1.925,25        

Okt-11 -                        1.925,25        

Nop-11 -                        1.925,25        

Des-11 -                        1.925,25        

Jan-12 -                        1.925,25        

Feb-12 -                        1.925,25        

Mar-12 -                        1.925,25        

Apr-12 -                        1.925,25        

Mei-12 -                        1.925,25        

Jun-12 -                        1.925,25        

Jul-12 -                        1.925,25        

Agust-12 183,74               2.108,99        

1.925,25            

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Gorong-gorong Unit -                      245,00            0,00% Okt-10 -                        -                    

Nop-10 1,00                   1,00              

Des-10 5,00                   6,00              

Jan-11 14,00                 20,00            

Feb-11 6,00                   26,00            

Mar-11 9,00                   35,00            

Apr-11 4,00                   39,00            

Mei-11 6,00                   45,00            

Jun-11 13,00                 58,00            

Jul-11 10,00                 68,00            

Agust-11 16,00                 84,00            

Sep-11 1,00                   85,00            

Okt-11 15,00                 100,00          

Nop-11 10,00                 110,00          

Des-11 26,00                 136,00          

Jan-12 5,00                   141,00          

Feb-12 12,00                 153,00          

Mar-12 13,00                 166,00          

Apr-12 24,00                 190,00          

Mei-12 9,00                   199,00          

Jun-12 20,00                 219,00          

Jul-12 17,00                 236,00          

Agust-12 9,00                   245,00          

245,00               
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PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Jembatan 2 M Unit -                      123,00            0,00% Okt-10 3,00                   3,00              

Nop-10 4,00                   7,00              

Des-10 8,00                   15,00            

Jan-11 11,00                 26,00            

Feb-11 3,00                   29,00            

Mar-11 7,00                   36,00            

Apr-11 6,00                   42,00            

Mei-11 6,00                   48,00            

Jun-11 12,00                 60,00            

Jul-11 8,00                   68,00            

Agust-11 4,00                   72,00            

Sep-11 -                        72,00            

Okt-11 7,00                   79,00            

Nop-11 5,00                   84,00            

Des-11 4,00                   88,00            

Jan-12 1,00                   89,00            

Feb-12 7,00                   96,00            

Mar-12 11,00                 107,00          

Apr-12 3,00                   110,00          

Mei-12 4,00                   114,00          

Jun-12 8,00                   122,00          

Jul-12 1,00                   123,00          

Agust-12 -                        123,00          

123,00               

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Jembatan 4 M Unit -                      14,00              0,00% Okt-10 -                        -                    

Nop-10 -                        -                    

Des-10 -                        -                    

Jan-11 -                        -                    

Feb-11 -                        -                    

Mar-11 -                        -                    

Apr-11 -                        -                    

Mei-11 -                        -                    

Jun-11 -                        -                    

Jul-11 -                        -                    

Agust-11 -                        -                    

Sep-11 -                        -                    

Okt-11 -                        -                    

Nop-11 -                        -                    

Des-11 -                        -                    

Jan-12 1,00                   1,00              

Feb-12 -                        1,00              

Mar-12 8,00                   9,00              

Apr-12 4,00                   13,00            

Mei-12 1,00                   14,00            

Jun-12 -                        14,00            

Jul-12 -                        14,00            

Agust-12 -                        14,00            

14,00                 
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PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Jembatan 5-10 M Unit -                      3,00                0,00% Okt-10 -                        -                    

Nop-10 -                        -                    

Des-10 -                        -                    

Jan-11 1,00                   1,00              

Feb-11 -                        1,00              

Mar-11 1,00                   2,00              

Apr-11 -                        2,00              

Mei-11 -                        2,00              

Jun-11 -                        2,00              

Jul-11 -                        2,00              

Agust-11 -                        2,00              

Sep-11 -                        2,00              

Okt-11 -                        2,00              

Nop-11 -                        2,00              

Des-11 -                        2,00              

Jan-12 -                        2,00              

Feb-12 -                        2,00              

Mar-12 -                        2,00              

Apr-12 -                        2,00              

Mei-12 -                        2,00              

Jun-12 -                        2,00              

Jul-12 -                        2,00              

Agust-12 1,00                   3,00              

3,00                   

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Jembatan > 10 M Unit -                      -                     0,00% Okt-10 -                        -                    

Nop-10 -                        -                    

Des-10 -                        -                    

Jan-11 -                        -                    

Feb-11 -                        -                    

Mar-11 -                        -                    

Apr-11 -                        -                    

Mei-11 -                        -                    

Jun-11 -                        -                    

Jul-11 -                        -                    

Agust-11 -                        -                    

Sep-11 -                        -                    

Okt-11 -                        -                    

Nop-11 -                        -                    

Des-11 -                        -                    

Jan-12 -                        -                    

Feb-12 -                        -                    

Mar-12 -                        -                    

Apr-12 -                        -                    

Mei-12 -                        -                    

Jun-12 -                        -                    

Jul-12 -                        -                    

Agust-12 -                        -                    

-                        
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PT. SAWIT KAPUAS KENCANA

PROGRESS REPORT - Kebun Sungai Biru

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Sewa Buldozer HM -                      8.722,80         0,00% Okt-10 135,40               135,40          

Nop-10 197,10               332,50          

Des-10 101,80               434,30          

Jan-11 186,50               620,80          

Feb-11 179,60               800,40          

Mar-11 249,50               1.049,90        

Apr-11 189,70               1.239,60        

Mei-11 124,80               1.364,40        

Jun-11 233,40               1.597,80        

Jul-11 760,10               2.357,90        

Agust-11 994,70               3.352,60        

Sep-11 97,80                 3.450,40        

Okt-11 1.016,80            4.467,20        

Nop-11 950,80               5.418,00        

Des-11 715,10               6.133,10        

Jan-12 916,40               7.049,50        

Feb-12 699,30               7.748,80        

Mar-12 223,60               7.972,40        

Apr-12 302,70               8.275,10        

Mei-12 314,00               8.589,10        

Jun-12 112,70               8.701,80        

Jul-12 12,80                 8.714,60        

Agust-12 8,20                   8.722,80        

8.722,80            

Jenis Pekerjaan Unit Vol SPK Realisasi % Bulan Hasil per Bulan Kumulatif

Sewa Excavator HM -                      15.976,50       0,00% Okt-10 280,00               280,00          

Nop-10 430,00               710,00          

Des-10 464,40               1.174,40        

Jan-11 726,30               1.900,70        

Feb-11 1.145,40            3.046,10        

Mar-11 982,90               4.029,00        

Apr-11 1.240,50            5.269,50        

Mei-11 1.092,30            6.361,80        

Jun-11 1.236,90            7.598,70        

Jul-11 1.399,10            8.997,80        

Agust-11 1.390,80            10.388,60      

Sep-11 159,80               10.548,40      

Okt-11 1.263,90            11.812,30      

Nop-11 924,90               12.737,20      

Des-11 653,40               13.390,60      

Jan-12 595,50               13.986,10      

Feb-12 679,70               14.665,80      

Mar-12 353,50               15.019,30      

Apr-12 551,00               15.570,30      

Mei-12 274,80               15.845,10      

Jun-12 102,40               15.947,50      

Jul-12 17,00                 15.964,50      

Agust-12 12,00                 15.976,50      

15.976,50          
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