



**PT. PRIMABAHAGIA PERMAI**

**CLAIM SUMMARY - Bulungan Estate**

Contract No. :  
1. PBP/CR/084/07/2012

Type of Work	Unit	SPK Vol	Previous Month Claim	September '12 Claim	To Date Claimed	%
<b>Bulldozer</b>						
Perun Bulldozer	Ha	3.600,00	-	5,97	5,97	0,17%
Main Road 9 M	Meter	-	-	-	-	-
Main Road 7 M	Meter	48.000,00	-	4.012,00	4.012,00	8,36%
Collection Road 6 M	Meter	-	-	-	-	-
Collection Road 5 M	Meter	160.800,00	-	-	-	0,00%
Terracering 3,5 s/d 4,5 M	Meter	1.848.000,00	-	-	-	0,00%
Jalan Teras Kontour 5 M	Meter	160.776,00	-	26.152,00	26.152,00	16,27%
Sewa Bulldozer	HM	-	176,50	41,40	217,90	-
<b>Excavator</b>						
Perun Excavator	Ha	900,00	-	-	-	0,00%
MR Tanggulan 9 M	Meter	12.000,00	-	-	-	0,00%
CR Tanggulan 7 M	Meter	40.200,00	-	-	-	0,00%
CR Tanggulan 6 M	Meter	-	-	-	-	-
CR Tanggulan 5 M	Meter	-	-	-	-	-
Parit 1 x 1 x 0,8	Meter	120.000,00	-	-	-	0,00%
Parit 2 x 2 x 1,5	Meter	60.000,00	-	-	-	0,00%
Parit 4 x 4 x 3	Meter	30.000,00	-	-	-	0,00%
Gorong-gorong	M <sup>2</sup>	-	-	-	-	-
Jembatan	M <sup>2</sup>	-	-	240,00	240,00	-
Sewa Excavator	HM	-	33,00	60,00	93,00	-
Imas Tumbang	Ha	4.500,00	-	-	-	0,00%















